

ROADMAP

Stage 1

To develop the UI design for the X-38 mining Application, define the layouts and user interface.

July 2024

Stage 2

- Mobile Mining ONAN X-38 Beta Version Launching
- Massive Marketing
- Community Building
- Testnet ONAN Blockchain Development

August - November 2024

Stage 3

- Smart Contract Development
- Smart Contract Audit Report
- Testing ONAN Blockchain Testnet

December 2024

Stage 4

- ONAN Blockchain Testnet Launching
- ONAN X-38 Migration to Testnet Blockchain
- Mainnet Blockchain Development

January - March 2025

April 2025

Stage 5

- Mainnet Blockchain Testing
- ONAN Blockchain Mainnet Launching
- ONAN X-38 Migration to Mainnet Blockchain
- ONAN Listing